

General Plan Update Phase 1 Schedule

Task	Month Task Initiated/Completed (From P&D's Receipt of Notice to Proceed or Contract Approval)
1 Program Refinement/Initiation	
1.1 Refine Work Program	1/1
1.2 Kick Off Meeting/Bus Tour	1/1
2 Survey/Stakeholders Interviews	
2.1 Survey	1/3
2.2 Stakeholders Interviews	1/3
3 Issue Identification	
3.1 Land Use Analysis	1/3
3.2 Current Market Trends	1/3
3.3 GIS	1/3
3.4 GPAC Meeting	2/4
4 Policy Foundation	
4.1 State of Agoura Hills Report	3/5
4.2 Big Ideas Session	4/5
5 Next Steps & Project Management	
Coordination Meeting & Staff Meetings	Ongoing
Project Management	Ongoing