

## General Plan Update Phase 1 Schedule

| Task   | Month Task Initiated/Completed<br>(From P&D's Receipt of Notice to<br>Proceed or Contract Approval) |
|--|---|
| <b>1 Program Refinement/Initiation</b>       |   |
| 1.1 Refine Work Program                      | 1/1   |
| 1.2 Kick Off Meeting/Bus Tour                | 1/1   |
| <b>2 Survey/Stakeholders Interviews</b>      |   |
| 2.1 Survey                                   | 1/3   |
| 2.2 Stakeholders Interviews                  | 1/3   |
| <b>3 Issue Identification</b>                |   |
| 3.1 Land Use Analysis                        | 1/3   |
| 3.2 Current Market Trends                    | 1/3   |
| 3.3 GIS                                      | 1/3   |
| 3.4 GPAC Meeting                             | 2/4   |
| <b>4 Policy Foundation</b>                   |   |
| 4.1 State of Agoura Hills Report             | 3/5   |
| 4.2 Big Ideas Session                        | 4/5   |
| <b>5 Next Steps &amp; Project Management</b> |   |
| Coordination Meeting & Staff Meetings        | Ongoing   |
| Project Management                           | Ongoing   |