

THE MESSAGE BOARDS BE INSTALLED 2 WEEKS PRIOR TO THE START OF WORK WHICH WOULD BE MONDAY, February 27, 2023.

Phase	Scope of Work	Required Lane Closure	Work Hours	Duration	Proposed Dates	Qusetions from City	Action Items for Cal Elite
Phase 3	Pot hole utilities on Kanan Rd. & Thousand Oaks	1 EB lane on Thousand Oaks & 1 SB lane on Kanan Rd.	9AM-4PM	1 Week	March 13th - 17th		Place CMS Boards on Kana & Thousand Oaks on 2/27/23
Phase 3	Pot hole utilities on Kanan Rd. & Thousand Oaks	1 EB lane on Thousand Oaks & 1 SB lane on Kanan	9AM-4PM	1 Week	March 20th - 24th		Notify surrounding business 72 hrs. before construction.
	<b>GREAT RACE</b>				1-Apr		
Phase 3	Cut and bore Kanan Rd and Thousand Oaks	1 SB lane on Kanan Road	9AM-4PM	1 Week	April 3rd-7th Oak Park& LVUSD (Spring Break)		
Phase 3	Trenching on Kanan Road & Thousand Oaks	1 SB lane on Kanan Road	9AM-4PM	1 Week	April 10th -14TH		
Phase 3	Restoration on Kanan & Thousand Oaks	1 SB Lane on Kanan & 1 EB lane Thousand Oaks	9AM-4PM	1 Week	April 17th - 21st		
Phase 3	Final Restoration on Kanan Rd. & Thousand Oaks	1 SB Lane on Kanan & 1 EB lane Thousand Oaks	9AM-4PM	1 Week	Pending SCE Tie-in		NOTE: Tie in pit at vault V5025892 @ intersection on Kanan Rd. will be covered with road plate until SCE does the tie-in.

CITY OF

